COLLEGE of the DESERT

MAAS

Project Name: SOUTHEAST ANNEX

2:00 PM August 28, 2018 -- North Annex

BID SUMMARY 01 Site and Utilites

COD Bid #:41-98P-0600-0-7100-0175

Project Manager: Robert Rauscher

MAAS Project #: 210018

Site and Utilites

Bidder Name	Bidder/Job Walk Attendee	Bid Proposal	Bid Bond	Subcontractors List	Non-Collusion Affadavit	Statement of Qualifications	DIR Registration	IIPP	Verified Contracotr License			Comments	TOTAL BASE BID
Valley Pipeline	X	X	X	X	X	X	X	X	X				$ 897,500.00

Apparent Low Bidder(s):

Valley Pipeline	X	X	X	X	X	X	X	X	X				$ 897,500.00

Comments:

Budget	$	879,248.00
$ Difference	$	18,252.00
% Difference		2%

COLLEGE of the DESERT

MAAS

Project Name: SOUTHEAST ANNEX

2:00 PM August 28, 2018 -- North Annex

BID SUMMARY 02 Electrical

COD Bid #:41-98P-0600-0-7100-0175

Project Manager: Robert Rauscher

MAAS Project #: 210018

Electrical

Bidder Name	Bidder/Job Walk Attendee	Bid Proposal	Bid Bond	Sub Contractors List	Non Collusion Affadavit	Bidders Qualifications	Verified Contractor License	DIR Registration	IIPP	Verified Contractors License		Comments	TOTAL BASE BID
Daniel's Electric	X	X	X	X	X	X	X	X	X	X			**$ 1,168,000.00**

Apparent Low Bidder(s):

Daniel's Electric	X	X	X	X	X	X	X	X	X	X			**$ 1,168,000.00**

Comments:

Budget	**$**	**772,402.00**
$ Difference	**$**	**395,598.00**
% Difference		**51%**

COLLEGE of the DESERT

MAAS

Project Name: SOUTHEAST ANNEX

2:00 PM August 28, 2018 -- North Annex

BID SUMMARY 03 Landscaping

COD Bid #:41-98P-0600-0-7100-0175

Project Manager: Robert Rauscher

MAAS Project #: 210018

Landscaping

Bidder Name	Bidder/Job Walk Attendee	Bid Proposal	Bid Bond	Sub Contractors List	Non-Collusion Affadavit	Statement of Qualifications	DIR Registration	IIPP	Verified Contractor License			Comments	TOTAL BASE BID
Conserve Landcare	X	X	X	X	X	X	X	X	X				**$ 223,100.00**
Desert Isles	X	X	X	X	X	X	X	X	X				**$ 309,000.00**
Southern Calif Landscape	X	X	X	X	X	X	X		X				**$ 362,000.00**
Apparent Low Bidder(s):													
Conserve Landcare	X	X	X	X	X	X	X	X	X				**$ 223,100.00**
Comments:												**Budget**	**$ 360,875.00**
												$ Difference	**$ (137,775.00)**
												% Difference	**-38%**